COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 18/ 2019

ESTI MATE SUMVARY 08: 35: 37
CONTI D C20885 ESTI MATE NO. 0009 PROG SPEC YR 2005
PCN: 20885- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 161.5 DAYS TI ME ALLOW 205 WORK DAYS
I-25: MLE POST 194.04 TO M LEPOST 199. 4 PERCENT TI ME: 78.78 ORI G TI ME ALLOW 205 WORK DAYS

PRQIECT NO NHPP0252- 447
1-25: COUNTY LI NE ROAD TO BELLEVI EW AVENUE OVERLAY

NAME OF ROAD:

PRQIECT COUNTI ES: ARAPAHOE DOUGLAS, REG ON 1
DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PER OD ENDI NG 12/ 21/ 2018 DATE TIME STARTED 04/02/2018
2500 E BRANNAN WAY DATE LET 11/ 30/ 2017 DATE WORK BEGAN  04/02/2018
DATE AWARDED 12/ 15/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/12/2018 DATE ACCEPTED
DENVER CO 80229 (303) 273-9382 DATE NOTI CE TO PROCEED 04/02/2018
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 13,176, 157.22 PARTI Cl PATI NG $ 12,431,132.95 $ 172, 591. 48
AWARD PRQJECT AMT:  $ 11,118, 295.52 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 94. 35% TOTAL EARNI NGS 12, 431, 132. 95 172,591. 48
FUNDS AVAI LABLE: $ 745, 024. 27 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 12, 431, 132. 95 172,591. 48
TOTAL CLAI MS: $ 0.00 RETAI NAGE -166, 774. 43 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 12, 264, 358. 52 172, 591. 48

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 12, 264, 358. 52 172, 591. 48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE ;; 77777 1775,7551.74;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20885-BI D ESTI MATE RUN 01/ 18/ 2019
PRQJECT: NHPP0252- 447 ESTI MATE NO 0009 08: 35: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 3. 000 3. 000
EACH 0. 000 0. 00
100. 00000 3. 000 300. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 460, 091. 000 460, 091. 000
5% 0. 000 0. 00
2.52000 460, 091. 000 1,159, 429. 32
0015 202-00250 *Renoval of Pavenent Marking 32,539. 000 32,538. 670
SF 0. 000 0. 00
1. 35000 32,538.670 43, 927. 20
0020 202- 00805 *Rermoval of Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0. 00
6, 250. 00000 1.000 6, 250. 00
0025 202-00810 *Rerpval of Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0030 202-01170 *Renoval of Guardrail Type 7 244.000 244.000
LF 0. 000 0. 00
100. 00000 244.000 24, 400. 00
0035 202-01300 *Renpval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
225. 00000 1. 000 225.00
0040 202-04002 *C ean Cul vert 2.000 2.000
EACH 0. 000 0. 00
3, 250. 00000 2.000 6, 500. 00
0045 202-04010 *Clean Inlet 169. 000 169. 000
EACH 0. 000 0. 00
180. 00000 169. 000 30, 420. 00
0050 203-01500 Bl adi ng 0. 000 0.000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0055 203-01597  *Pot hol i ng 8. 500 8. 500
HOUR 0. 000 0. 00

185. 00000 8.500 1,572.50



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20885-BI D ESTI MATE RUNO1/18/2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0009 08: 35: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4.75000 0. 000 0. 00
0065 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0. 00
0070 208-00046  *Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
0075 208-00056 StormDrain Inlet Protection (Type II1) 168. 000 168. 000
EACH 0. 000 0. 00
300. 00000 168. 000 50, 400. 00
0080 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0085 208-00071 Mai nt enance Aggregate (Vehicle Tracki ng Pad) 0. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
0090 208-00103 Renoval and Disposal of Sediment (Labor) 61. 000 57. 500
HOUR 3.000 195. 00
65. 00000 60. 500 3,932.50
0095 208-00105 Renopval and Disposal of Sedinent (Equipnent) 59. 000 55. 500
HOUR 3. 000 330. 00
110. 00000 58. 500 6, 435. 00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 28. 000 20. 000
HOUR 0. 000 0. 00
150. 00000 20. 000 3, 000. 00
0105 208-00107 Renoval of Trash 20. 000 11. 500
HOUR 0. 000 0. 00
150. 00000 11. 500 1,725.00
0110 208-00207 Er osi on Control Managenent 6. 000 6. 000
DAY 0. 000 0. 00

325. 00000 6. 000 1, 950. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20885-BI D ESTI MATE RUNO1/18/2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0009 08: 35: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-04010  Adjust Manhol e 8. 000 8. 000
EACH 0. 000 0. 00
1, 250. 00000 8. 000 10, 000. 00
0120 216-00101 Soi | Retention Bl anket (Straw Coconut) 0. 000 0. 000
(Phot odegr adabl e C as sy 0. 000 0.00
5. 50000 0. 000 0.00
0125 217-00020 Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0130 240- 00000 *Wldlife Biologist 40. 000 40. 000
HOUR 0. 000 0. 00
120. 00000 40. 000 4,800. 00
0135 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0140 250-00010  *Environnmental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
2,500. 00000 1.000 2,500. 00
0145 304-06000 Aggregat e Base Course (Cl ass 6) 0. 000 0. 000
TON 0. 000 0. 00
70. 00000 0. 000 0. 00
0150 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 124. 620 124. 620
TON 0. 000 0. 00
135. 00000 124. 620 16, 823. 70
0155 403-09221  *Stone Matrix Asphalt (Fibers)(Asphalt) 67, 108. 380 67, 108. 380
TON 0. 000 0. 00
97. 25000 67, 108. 380 6, 526, 289. 96
0160 411-10255 Enul sified Asphalt (S| ow Setting) 37, 706. 340 37, 316. 340
GAL 390. 000 1,170. 00
3. 00000 37, 706. 340 113, 119. 02
0165 503-00048  *Drilled Caisson (48 Inch) 24.000 24.000
LF 0. 000 0. 00

825. 00000 24.000 19, 800. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20885-BI D ESTI MATE RUNO1/18/2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0009 08: 35: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 503-00054  *Drilled Caisson (54 Inch) 53. 000 53. 000
LF 0. 000 0.00
900. 00000 53. 000 47,700. 00
0175 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 300. 000 300. 000
LF 0. 000 0. 00
27.50000 300. 000 8, 250. 00
0180 606-00705 *Quardrail Type 7 (Special) 244.000 244.000
LF 0. 000 0.00
250. 00000 244.000 61, 000. 00
0185 606- 02005 *End Anchorage (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0190 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0.00
2.00000 0. 000 0. 00
0195 608-01550 Pl ace Asphalt MI11ings 0. 000 0. 000
5% 0. 000 0. 00
40. 00000 0. 000 0. 00
0200 612-00001 *Del i neator (Type I) 10. 000 0. 000
EACH 0. 000 0.00
90. 00000 0. 000 0. 00
0205 612-00002  *Delineator (Type II) 10. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0.00
0210 612-00003 *Del i neator (Type I11) 10. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0215 613-01200 *2 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0220 614-00011 *Sign Panel (Class I) 0. 000 0. 000
SF 0. 000 0.00

35. 00000 0. 000 0. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20885- BI D ESTI MATE RUNO01/18/ 2019
PRQIECT NHPP0252- 447 ESTI MATE NO 0009 08: 35: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY
0225 614-00012  *Sign Panel (Cass I1) 0. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0. 00
0230 614-00013 *Sign Panel (Class IIl) 1, 157. 000 1, 157. 000
SF 0. 000 0. 00
30. 00000 1, 157. 000 34,710.00
0235 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 0. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0240 614-30110 *Butterfly Structure 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0240 MATERI AL ALLOWANCE Traffic Equi prent 0. 000
DOL 0. 000 0. 00
17, 800. 00000 0. 000 0. 00
0240 MATERI AL ALLOMNCE Traffic Equi pment 0. 000
DOL 0. 000 0. 00
2, 200. 00000 0. 000 0.00
0245 614-42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 1. 000 1.000
EACH 0. 000 0. 00
99, 600. 00000 1. 000 99, 600. 00
0245 MATERI AL ALLOMNCE Over head Sign Str 0. 000
DOL 0. 000 0. 00
49, 400. 00000 0. 000 0.00
0245 MATERI AL ALLOWANCE Hi gh Strength Bolts 0. 000
DOL 0. 000 0. 00
4,100. 00000 0. 000 0. 00
0250 625-00001 *Construction Surveying (Hourly) 23.000 22.500
HOUR 0. 000 0. 00
200. 00000 22.500 4,500. 00
0255 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
769, 000. 00000 1. 000 769, 000. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20885-BI D ESTI MATE RUNO1/18/2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0009 08: 35: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0265 627-00008 *Modi fi ed Epoxy Pavenent Marking 378. 000 378. 000
GAL 0. 000 0. 00
86. 00000 378. 000 32, 508. 00
0270 627-00013 *Paverent Marking Paint (H gh Build) 2,578. 000 2,578. 000
GAL 0. 000 0. 00
42.00000 2,578.000 108, 276. 00
0275 627-01010 *Preformed Plastic Pavenent Marking (Type I)(Inlaid) 35, 634. 000 35, 634. 000
SF 0. 000 0. 00
14. 00000 35, 634. 000 498, 876. 00
0280 630-00000  *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
33. 00000 0. 000 0. 00
0285 630-00015 *Uniformed Traffic Control Coordination 40. 000 34.000
HOUR 3. 000 315. 00
105. 00000 37.000 3, 885. 00
0290 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 1. 800
EACH 3. 600 450. 00
125. 00000 5. 400 675. 00
0295 630-80341  *Construction Traffic Sign (Panel Size A) 134. 000 118. 800
EACH 1. 800 225.00
125. 00000 120. 600 15, 075. 00
0300 630-80342  *Construction Traffic Sign (Panel Size B) 188. 000 166. 500
EACH 2.700 337.50
125. 00000 169. 200 21, 150. 00
0305 630-80343 *Construction Traffic Sign (Panel Size O 45. 000 40. 500
EACH 0. 000 0. 00
125. 00000 40. 500 5, 062. 50
0310 630-80350 *Vertical Panel 220. 000 198. 000
EACH 0. 000 0. 00

50. 00000 198. 000 9, 900. 00
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PCN: 20885-BI D ESTI MATE RUNO1/18/2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0009 08: 35: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 630-80355 *Portable Message Sign Panel 5. 000 4.500
EACH 0. 000 0. 00
12, 000. 00000 4.500 54, 000. 00
0320 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 13. 000 11.700
Type
ype) EACH 0. 000 0. 00
2, 250. 00000 11.700 26, 325. 00
0325 630-80360  *Drum Channel i zi ng Device 47.000 42. 300
EACH 0. 000 0.00
50. 00000 42. 300 2,115.00
0330 630-80370 *Concrete Barrier (Tenmporary) 756. 000 680. 400
LF 0. 000 0. 00
90. 00000 680. 400 61, 236. 00
0335 630-80380 *Traffic Cone 730. 000 657. 000
EACH 0. 000 0. 00
10. 00000 657. 000 6, 570. 00
0340 630-85041 *Mobi | e Attenuator 260. 000 237.000
DAY 11. 000 7,425.00
675. 00000 248. 000 167, 400. 00
0345 632- 00000 Ni ght Work Lighting 1. 000 0. 900
LS 0. 000 0. 00
55, 000. 00000 0. 900 49, 500. 00
0350 700-70010 F/ A M nor Contract Revisions 143, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0360 700-70016 F/ A Fuel Cost Adj ustnment 53, 000. 000 51, 524.710
F A 11. 430 11.43
1. 00000 51, 536. 140 51, 536. 14
0365 700-70018 F/ A Roadway Snoot hness |ncentive 200, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 20885-BI D ESTI MATE RUNO1/18/2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0009 08: 35: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 700-70019 F/ A Asphalt Cement Cost Adj ustnent 268, 018. 700 268, 018. 700
FA 0. 000 0. 00
1. 00000 268, 018. 700 268, 018. 70
0375 700-70023 F/ A On- The-Job Trai nee 608. 000 608. 000
F A 0. 000 0. 00
1. 00000 608. 000 608. 00
0380 700-70025 F/A Quality Incentive Payment 144, 082. 420 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70031 F/ A Interim Surface Repair 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0390 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0695 630-00003 Uni fornmed Traf Ctrl 271. 000 271.000
HOUR 0. 000 0. 00
115. 00000 271. 000 31, 165. 00
0700 403-00800 Emerg Pot hol e Rep 12. 210 12.210
TON 0. 000 0. 00
785. 00000 12. 210 9, 584. 85
0705 900- 00006 Added Item (Dol lar)/ Price Reduction - Wrking Tine -450. 000 -450. 000
Vi ol ati on.
DOL 0. 000 0. 00
1. 00000 -450. 000 -450. 00
0750 630-85010 I mpact Atten (Tenp) 2. 000 1. 800
EACH 0. 000 0. 00
9, 700. 00000 1. 800 17, 460. 00
3055 210-00530 Rebuild Port of Present Str (Median Barrier) 57.000 57.000
SF 0. 000 0. 00
335. 29000 57. 000 19,111.53

CAT 0200 CURRENT AMI $11, 119, 367.65 $ 10, 458. 93 $10, 587, 046. 92
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PCN: 20885-BI D ESTI MATE RUNO1/18/2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0009 08: 35: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADX

1005 203-00010 Uncl Excav (CIP) 4, 330. 000 3, 500. 000
cY 0. 000 0. 00
39. 50000 3, 500. 000 138, 250. 00
1010 210-00475 Res CCTV Pol e 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
1015 210-00815 Res Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
1020 210-00858 Res Pedestal Pol e 1. 000 1. 000
EACH 0. 000 0. 00
2, 700. 00000 1. 000 2,700. 00
1025 210-00875 Res Surface Cond Anal yser 0. 000 0. 000
EACH 0. 000 0. 00
11, 500. 00000 0. 000 0. 00
1030 212-00006 Seedi ng (Native) 3. 000 0. 000
ACRE 2.000 5, 400. 00
2, 700. 00000 2.000 5, 400. 00
1035 212-00032 Soi | Condi tioning 3. 000 0. 000
ACRE 2.000 13, 000. 00
6, 500. 00000 2.000 13, 000. 00
1040 213-00004 Mil ching (Weed Free Straw) 3. 000 0. 000
ACRE 2.000 4,000. 00
2, 000. 00000 2.000 4, 000. 00
1045 213-00061 Mul ch Tacki fier 500. 000 0. 000
LB 200. 000 2, 000. 00
10. 00000 200. 000 2, 000. 00
1050 304-06007 ABC (CL 6) 1, 475. 000 454. 000
cY 92. 000 6, 095. 00
66. 25000 546. 000 36, 172. 50
1055 403-00720 HVA ( Pat ching) (Asph) 1, 097. 000 686. 530
TON 310. 670 66, 794. 05

215. 00000 997. 200 214, 398. 00
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PCN: 20885-BI D ESTI MATE RUNO1/18/2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0009 08: 35: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADX

1060 606-00301 Gdrail Ty 3 (6-3) 1, 025. 000 0. 000
LF 556. 250 17, 844.50
32. 08000 556. 250 17, 844. 50
1070 606-01340 End Anchor Ty 3D 2.000 0. 000
EACH 2.000 3, 000. 00
1, 500. 00000 2.000 3, 000. 00
1075 606-01370 Transition Ty 3G 1. 000 1.000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
1080 606-01380 Transition Ty 3H 1. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
1085 606- 02003 End Anchor (Nonfl ared) 3. 000 1. 000
EACH 2.000 8, 000. 00
4,000. 00000 3. 000 12, 000. 00
1090 626-00000 Mbbi i zati on 1. 000 1. 000
LS 0. 000 0. 00
45, 825. 00000 1.000 45, 825. 00
1095 629-01001 Survey Monument (Ty 1) 1. 000 0. 000
EACH 0. 000 0. 00
565. 00000 0. 000 0. 00
2005 630-00012 Traf Crl Mnt 0. 000 0. 000
DAY 0. 000 0. 00
1, 415. 00000 0. 000 0. 00
2010 630-00007 Traf Ctrl Inspection 0. 000 0. 000
DAY 0. 000 0. 00
110. 00000 0. 000 0. 00
2035 630-85010 I npact Atten (Tenp) 2.000 0. 900
EACH 0. 900 13, 500. 00
15, 000. 00000 1.800 27,000. 00
2040 900-00014  Added Item (Lunp Sum)/ Renoval and Repl acement of 1.000 0. 000

Concrete Pavenent (Special)
LS 0. 000 0. 00

4,500. 00000 0. 000 0. 00
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PCN: 20885-BI D ESTI MATE RUNO1/18/2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0009 08: 35: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADX

2045 207-00205  Topsoil 500. 000 350. 000
cy 100. 000 5, 200. 00
52. 00000 450. 000 23, 400. 00
2050 202-00240 Rem Asphal t Mat (Pl ani ng) 1, 385. 000 1, 385. 000
5% 0. 000 0. 00
2.52000 1, 385. 000 3, 490. 20
2055 202-01170 Rem Cdrail Ty 7 25. 000 0. 000
LF 0. 000 0.00
100. 00000 0. 000 0. 00
2060 202-01300 Rem End Anchor age 2.000 1. 000
EACH 0. 000 0. 00
225. 00000 1. 000 225.00
2065 203-01597  Potholing 30. 000 10. 000
HOUR 5. 000 925. 00
185. 00000 15. 000 2,775.00
2070 208-00002 Erosion Log Type 1 (12 In) 100. 000 52. 000
LF 0. 000 0. 00
4.75000 52.000 247.00
2075 208-00020 Silt Fence 2, 540. 000 2, 063. 000
LF 477.000 954. 00
2.00000 2, 540. 000 5, 080. 00
2080 208-00046 Pre-fab Conc Washout Str 1. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0.00
2085 208-00070  Vehicle Tracking Pad 2. 000 1. 000
EACH 0. 000 0.00
2, 250. 00000 1.000 2, 250. 00
2090 208-00103 Renoval and Di sposal of Sedinment (Labor) 25. 000 2.000
HOUR 0. 000 0. 00
65. 00000 2.000 130. 00
2095 208-00105 Renoval and Disposal of Sedinent (Equip) 10. 000 1. 000
HOUR 1.000 110. 00

110. 00000 2.000 220. 00
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PCN: 20885-BI D ESTI MATE RUNO1/18/2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0009 08: 35: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADX

3000 208-00106  Sweeping (Sedinent Renoval) 10. 000 4. 000
HOUR 2.000 300. 00
150. 00000 6. 000 900. 00
3005 208-00107 Rem Trash 5. 000 1. 000
HOUR 4.000 600. 00
150. 00000 5. 000 750. 00
3010 208-00207  Erosion Control Managenent 24. 000 14. 000
DAY 5. 000 1, 625. 00
325. 00000 19. 000 6, 175. 00
3015 216-00101 Soil Reten Blanket (S-C)(PhotoD d 1) s 1) 1, 500. 000 0. 000
SY 0. 000 0. 00
5. 50000 0. 000 0. 00
3020 403-09221  SMA (Fibers) (Asph) 450. 000 258. 040
TON 0. 000 0.00
97. 25000 258. 040 25,094. 39
3025 411-10255 Emul  Asph (SS) 508. 000 413. 000
GAL 95. 000 285. 00
3. 00000 508. 000 1,524.00
3030 612-00001 Delin (Ty I) 10. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
3035 612-00002 Delin (Ty 11) 5. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
3040 625-00001 Const Surveying (Hour) 50. 000 34. 250
HOUR 10. 000 2,000. 00
200. 00000 44. 250 8, 850. 00
3045 630-80370 Conc Barrier (Tenp) 1, 284. 000 1, 155. 600
LF 0. 000 0. 00

90. 00000 1, 155. 600 104, 004. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20885-BI D ESTI MATE RUNO1/18/2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0009 08: 35: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADX

3050 612-00003 Delin (Ty II1) 5. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0.00

CAT 0201 CURRENT AMT $  924,147.458%$ 151,632.55$% 711, 604.59
CAT NO0300 F-17-CO

0400 202-00240 *Rermoval of Asphalt Mat (Pl aning) 4,419. 000 4,419. 000
SY 0. 000 0. 00
2.52000 4, 419. 000 11, 135. 88
0405 202-00504 *Renoval of Expansion Device 182. 000 181. 500
LF 0. 000 0. 00
230. 00000 181. 500 41, 745. 00
0410 202-01000 *Rermoval of Fence 206. 000 206. 000
LF 0. 000 0. 00
5. 00000 206. 000 1, 030. 00
0415 202-01170  *Renpval of Guardrail Type 7 15. 000 15. 000
LF 0. 000 0. 00
100. 00000 15. 000 1, 500. 00
0420 202-04010 *Cl ean Inlet 4.000 4. 000
EACH 0. 000 0. 00
180. 00000 4. 000 720. 00
0425 210-00530 *Rebuild Portions of Present Structure 12. 000 12. 000
SF 0. 000 0. 00
900. 00000 12. 000 10, 800. 00
0430 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 554.770 554.770
TON 0. 000 0. 00
97. 25000 554. 770 53, 951. 38
0435 411-10255 Emul sified Asphalt (Slow Setting) 234.000 234. 000
GAL 0. 000 0. 00
3. 00000 234. 000 702. 00
0440 518-03000 *Sawi ng and Seal i ng Bridge Joint 706. 000 706. 000
LF 0. 000 0. 00

24. 00000 706. 000 16, 944. 00
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PCN: 20885-BI D ESTI MATE RUNO1/18/2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0009 08: 35: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-17-CO

0445 601-06100 *Concrete (Patching) 11. 700 11.700
cY 0. 000 0.00
2,400. 00000 11. 700 28, 080. 00
0450 602- 00020 *Rei nforcing Steel (Epoxy Coated) 679. 000 679. 000
LB 0. 000 0. 00
3. 00000 679. 000 2,037.00
0455 606- 00900 *Q@uardrail (Special) 15. 000 15. 000
LF 0. 000 0.00
240. 00000 15. 000 3, 600. 00
0460 607-53137 *Fence Chain Link (Special) (36 Inch) 206. 000 206. 000
LF 0. 000 0. 00
40. 00000 206. 000 8, 240. 00
0805 202- 00246 Rem Asphal t Mat (Pl ani ng) (Speci al ) 233. 000 233. 000
Sy 0. 000 0.00
10. 00000 233. 000 2,330.00
0810 202-00453 Rem Port Present Str (2) 24.000 24.000
SY 0. 000 0. 00
430. 00000 24.000 10, 320. 00
0815 202- 00460 Rem Port Present Str (3) 10. 000 10. 000
5% 0. 000 0.00
850. 00000 10. 000 8, 500. 00
0820 515-00120 Wat er proofi ng (Menbrane) 233. 000 233. 000
5% 0. 000 0. 00
25. 00000 233. 000 5, 825. 00
0830 601-51005 Gal vani ¢ Anodes 83. 000 83. 000
EACH 0. 000 0.00
32. 00000 83. 000 2,656.00
0835 602-00000 Rei nf Steel 191. 000 191. 000
LB 0. 000 0. 00
3. 00000 191. 000 573. 00

CAT 0300 CURRENT AMT $ 210, 804.26 % 0.00% 210, 689. 26
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PCN: 20885-BI D ESTI MATE RUNO1/18/2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0009 08: 35: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-17-DE

0465 202-00240  *Renpval of Asphalt Mat (Pl aning) 3,371. 000 3,371. 000
Sy 0. 000 0. 00
2.52000 3,371. 000 8,494.92
0470 202-01180 *Renpval of Median Barrier 217. 000 217.000
LF 0. 000 0. 00
108. 00000 217.000 23, 436. 00
0475 202-04010 *Cean Inlet 2. 000 2.000
EACH 0. 000 0. 00
180. 00000 2.000 360. 00
0480 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 465. 130 465. 130
TON 0. 000 0. 00
97. 25000 465. 130 45, 233. 89
0485 411-10255 Emul sified Asphalt (Sl ow Setting) 450. 000 450. 000
GAL 0. 000 0. 00
3. 00000 450. 000 1, 350. 00
0490 518-03000 *Sawi ng and Seal i ng Bridge Joint 693. 000 693. 000
LF 0. 000 0. 00
24. 00000 693. 000 16, 632. 00
0495 606-00705 *Quardrail Type 7 (Special) 217.000 217.000
LF 0. 000 0. 00
250. 00000 217.000 54, 250. 00
CAT 0301 CURRENT AMI $  149,756.81$ 0.00% 149,756.81

CAT NO0302 F-17-1V

0500 202-00240 *Renoval of Asphalt Mat (Pl aning) 4,662. 000 4,662. 000
SY 0. 000 0. 00
2.52000 4, 662. 000 11,748. 24
0505 202-00504 *Renpoval of Expansion Device 0. 000 0. 000
LF 0. 000 0. 00
230. 00000 0. 000 0. 00
0510 202-01170 *Renoval of Guardrail Type 7 5. 000 5. 000
LF 0. 000 0. 00

100. 00000 5. 000 500. 00



CONTI D:

C20885
20885-BI D
NHPP0252- 447

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 17
ESTI MATE RUNO01/18/ 2019

CAT NO0302

0515 202-04010

0520

210- 00530

0525

403- 09221

0530

411- 10255

0535

518- 03000

0540

601- 06100

0545

602- 00020

0550 606- 00900

CAT NO0303

0555 202- 00240

0560 202-00246

F-17-1V

*Clean | nlet

Structure

*Rebuil d Portions of Present

Stone Matrix Asphalt

(Fi bers) (Asphal t)

Emul sified Asphal t

(Sl ow Setting)

*Sawi ng and Seal i ng Bridge Joint

*Concrete (Patching)

(Epoxy Coat ed)

*Rei nforcing Steel

*Quardrail (Special)

F-17-DK

*Renpoval of Asphalt Mt (Pl aning)

*Rermoval of Asphalt Mat (Pl aning) (Special)

ESTI MATE NO: 0009 08: 35: 37
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
4.000 4.000
EACH 0. 000 0. 00
180. 00000 4.000 720. 00
10. 000 10. 000
SF 0. 000 0. 00
900. 00000 10. 000 9, 000. 00
572. 900 572. 900
TON 0. 000 0. 00
97. 25000 572. 900 55, 714. 53
476. 000 476. 000
GAL 0. 000 0. 00
3. 00000 476. 000 1, 428. 00
692. 000 692. 000
LF 0. 000 0. 00
24. 00000 692. 000 16, 608. 00
0. 000 0. 000
oy 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
5. 000 5. 000
LF 0. 000 0. 00
240. 00000 5. 000 1, 200. 00
CAT 0302  CURRENT AMI $  96,918.77$ 0.00$  96,918.77
1, 809. 000 1, 809. 000
sy 0. 000 0. 00
2. 52000 1, 809. 000 4,558. 68
1, 992. 000 1, 992. 000
sy 0. 000 0. 00
10. 00000 1, 992. 000 19, 920. 00
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PCN: 20885-BI D ESTI MATE RUNO1/18/2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0009 08: 35: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 F-17-DK

0565 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 185. 000 184. 900
SY 0. 000 0. 00
430. 00000 184. 900 79, 507. 00
0570 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 22.000 22.000
SY 0. 000 0. 00
850. 00000 22.000 18, 700. 00
0575 202-04010 *Clean Inlet 5. 000 5. 000
EACH 0. 000 0. 00
180. 00000 5. 000 900. 00
0580 206- 00065 *Structure Backfill (FlowFill) 14. 000 0. 000
cY 14. 000 10, 500. 00
750. 00000 14.000 10, 500. 00
0585 210- 00510 *Rebuild Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
9, 500. 00000 1. 000 9, 500. 00
0590 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 918. 630 918. 630
TON 0. 000 0. 00
97. 25000 918. 630 89, 336. 77
0595 411-10255 Emul sified Asphalt (Sl ow Setting) 238. 000 238. 000
GAL 0. 000 0. 00
3. 00000 238. 000 714.00
0600 515-00120  *Waterproofing (Menbrane) 1, 531. 000 1, 531. 000
5% 0. 000 0. 00
25. 00000 1, 531. 000 38, 275. 00
0605 518-03000 *Sawi ng and Seal i ng Bridge Joint 606. 000 606. 000
LF 0. 000 0. 00
24.00000 606. 000 14, 544. 00
0610 601-06100 *Concrete (Patching) 18. 900 18.900
cY 0. 000 0. 00
2,400. 00000 18. 900 45, 360. 00
0615 601-51005 *Gal vani ¢ Anodes 578. 000 578. 000
EACH 0. 000 0. 00

32. 00000 578. 000 18, 496. 00
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PCN: 20885-BI D ESTI MATE RUNO1/18/2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0009 08: 35: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 F-17-DK

0620 602-00000 *Rei nforcing Steel 239. 000 238.100
LB 0. 000 0. 00
3. 00000 238. 100 714. 30
0625 609-60011 Curb Type 6 (Section M 70. 000 70. 000
LF 0. 000 0. 00
60. 00000 70. 000 4, 200. 00

CAT 0303 CURRENT AMT $ 355,271.45% 10,500.00%  355,225.75
CAT NO0304 F-17-JU/JV

0630 202-00240 *Renpval of Asphalt Mat (Pl aning) 3, 058. 000 3, 058. 000
SY 0. 000 0.00
2.52000 3, 058. 000 7,706.16
0635 202-00504  *Renpval of Expansion Device 306. 000 306. 000
LF 0. 000 0. 00
230. 00000 306. 000 70, 380. 00
0640 202-01140 *Renpval of Guardrail Type 4 10. 000 10. 000
LF 0. 000 0.00
170. 00000 10. 000 1, 700. 00
0645 202-04010 *Clean Inlet 2.000 2.000
EACH 0. 000 0. 00
180. 00000 2.000 360. 00
0650 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 369. 210 369. 210
TON 0. 000 0.00
97. 25000 369. 210 35, 905. 67
0655 411-10255 Enul sified Asphalt (Sl ow Setting) 232.000 232.000
GAL 0. 000 0. 00
3.00000 232. 000 696. 00
0660 518-03000 *Sawi ng and Seal ing Bridge Joint 596. 000 596. 000
LF 0. 000 0.00
24.00000 596. 000 14, 304. 00
0665 601-06100 *Concrete (Patching) 24.700 24.700
cY 0. 000 0. 00

2, 400. 00000 24.700 59, 280. 00
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PCN: 20885-BI D ESTI MATE RUNO1/18/2019
PRQIECT: NHPP0252- 447 ESTI MATE NO 0009 08: 35: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 F-17-JU/JV

0670 602-00020 *Reinforcing Steel (Epoxy Coated) 1, 553. 000 1, 553. 000
LB 0. 000 0. 00
3. 00000 1, 553. 000 4,659. 00
0675 606- 00900 *Quardrail (Special) 10. 000 10. 000
LF 0. 000 0. 00
240. 00000 10. 000 2,400. 00
CAT 0304 CURRENT AMT $ 197,390.83 % 0.00% 197, 390. 83

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0680 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
70, 000. 00000 1. 000 70, 000. 00
0685 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0690 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
2,500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI $  122,500.00$ 0.00% 122,500.00

PRQJECT TOTAL CURRENT AMI $13, 176, 157.22 % 172,591. 48 $12, 431, 132. 93



